

Month 1

- Agree on “the problem”:
 - a contested site coming up for redevelopment
 - development of resilience strategy
 - coordinating municipal plans
 - large infrastructure or cultural projects e.g. stadiums, tourism sites etc.
 - Build planning visions (e.g. Vision 2030)

Month 2

- Finalize the data collection activities
- Prepare the dataset
- Organize the event and invite relevant stakeholders (e.g. Mayor's office, Water board etc.)

Month 3

- Conduct the workshop
- Follow-up activities and reports
- Project debrief